

DRAFT 1

ENFORCING CONTRACTS - KARACHI DISTRICT & SESSION COURTS
100 DAYS' ACTION PLAN - ACHIEVING PROCEDURAL AND LEGISLATIVE
REFORM

ACTION	TIMESCALE	RESPONSIBILITY
Arrangements to be made for DJ ADR trip to London	Proposal paper from MP to AB/AK by 18/02/2018 Trip to be arranged before end 05/2018	MP MP/AB/AK/RA
Prepare short paper as to pilot project for commercial disputes to be selected for trial mediation	Paper from MP to AB/AK by 26/02/2018 Review and comment by AK	MP/AK
Request CJ SHC gives notification of establishment of new D & SC commercial bench based on draft definition of 'commercial dispute' and permitting the preparation of draft rules for commercial court	Paper from MP to AB/AK by 18/02/2018 AB/AK to consider basis of approach to Sec.Law/CJ	AK/RA to raise with Sec. Law/CJ MP to provide assistance
Finalise action plan and goals	By start week commencing 26/02/2018	Ab/AK/MP/RA
Preliminary Report on position as to reform progress	02/03/2018	MP
Consider round table sharing of learning meeting Islamabad	Proposal paper MP to AB by 26/02/2018	MP/AB/AK/RA

	Agree concept by 26/02/2018	
	Session if held to be in week of 26/03/2018	
Preparation of briefing paper for respondents to DB survey	Draft prepared by 28/02/2018 Final version approved and ready for circulation by 04/03/2018	MP Approval AB/AK
Enquiries made and arrangements developed for publication of draft rules for commercial bench	Draft 1 completed by 28/04/2018 Final set rules 28/06/2018	MP to draft in conjunction with AK
Review telephone conference on progress	Week commencing 26/02/2018	AB/AK
Second round table seminar in Karachi for potential respondents to DB Survey	Week commencing 26/03/2018	AK/RA to organise MP to provide draft agenda by 08/03/20118