

DRAFT 1

ENFORCING CONTRACTS - LAHORE DISTRICT & SESSION COURTS
100 DAY ACTION PLAN - ACHIEVING PROCEDURAL AND LEGISLATIVE
REFORM

ACTION	TIMESCALE	RESPONSIBILITY
Request CJ LHC gives notification of establishment of new D & SC commercial bench based on draft definition of 'commercial dispute' and permitting the preparation of draft rules for commercial court	During course of week commencing 15/01/2018	AJ/AB/SK to raise with CJ MP to provide assistance
Finalise action plan and goals	By start week commencing 22/01/2018	AJ/AB/SK/MP/MK/HA
Report on position as to reform progress	08/02/2018	MP
Requests for further data to be made to D & SC (DJ Chaudhary) following meeting	Request to be made if no data forthcoming by 24/01/2018	MK/HA
Arrangements to be made for DJ ADR trip to London	Proposal paper MP to AB/AJ by 18/01/2018 Trip to be arranged before end 05/2018	MP MP/MK/HA
Consider round table sharing of learning meeting Islamabad	Proposal paper MP to AB by 18/01/2018 Agree concept by 31/01/2018	MP/AB/AJ/SK/ML/HA

	Session held week of 09/04/2018	
Preparation of briefing paper for respondents to DB survey	Draft prepared by 16/02/2018 Final version approved and ready for circulation by 28/02/2018	MP Approval AB/AJ
Enquiries made and arrangements developed for publication of draft rules for commercial bench	Draft 1 completed by 28/02/2018 Final set rules 28/04/2018	MP/SK/AB/AJ
Review telephone conference on progress	Week commencing 26/02/2018	AB/AJ/SK/MP/MK/HA
Prepare 'diagnostic' paper for submission to Secretary Law as to legislative amendments based on legislative amendments to Contracts Act	Draft 1 completed 07/03/2018 Report finalized 14/03/2018	MP to prepare drafts for consideration by SK and approval AB/AT
Second round table seminar in Lahore for potential respondents to DB Survey	Week commencing 09/04/2018	MK/HA organise MP to provide agenda by 08/03/20118